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Status of Seattle Plant Construction 

The Bo~~- of D~rector~ appr6ved. 'the capital. expen­

diture of- $4,100,QOO·or(July 13, 195.3 for the: construction of. 

the ·Seattle Plaster a:rid;Wallboard Plant of Kaiser Gypsum Company, 
. . .· . . 

·Inc. 

The d~~ign.w,rk for-this plant proceeded following" 

the approval· a~d :was. completed by Decei!lber 1, 1954. 

-General contract .biQ.s were received on January 7, . . ' '.· .· . 

. . 1954 and·.~he low bidder, J. c.· Bo·~-~pflug Construction Co¥lpany. 

·'9f Seattie Washin~tdn, · ~-s .awarded the j~b on.Janw ry 12-, i954 • 

. Const.~ction _ ~s startkd on this proje-ct immedil'!te:Ly 

.. : fo1lowi.:p.g the gene:ral .c9ntrac:t award -.d~t~. Th!3 pla'nt· 'was ·: 

sufficie_ntly · c~m~P;lete on Ju~y 8th to rec_ei ve the first shi ~ · 

.load of .. rock; which tvSs ·delivered by the ·ns.s. PEBMANENTE 

. SILVERBOW'!. 

The Calcining· Pla_~t was completed during the month of 
.. ·' 

.. Aligust and the first pla·ste~ was manufactured on. Al,lg~st · 27th. .... .. . . ' 

· . ·: . ·The to'tal plant ~s completed on September lOth ari4 . . 

'board .product~ a~e now _being manufac'tured in the Wallboard. plant. 
' . ..-. '·.. . . . .. ' . . 

:_. Although accounting ~~s ~ot be-~n finalized, the estimated : 

qompletion cos~ is $3,175,000, which indicates a saving of 
•'· 

$~00 on_.-the originalapprov:ed capital expenaiture:of 

:$4, 1oo ,oob •. .. 
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